
‘11 JUL15 P12:31
STATE PROCUREMENT OFFICE

.,NOTICE OF AND REQUEST FOR EXEMPTION
z: FROM CHAPTER 103D, HRS

1 TO: Chief Procurement Officer

2.FROM: DAGS / Division of Public Works / Project Management Branch
DepartmentlDivisionlAgency

Pursuant to § 1 03D- 1 02(b)(4), HRS, and Chapter 3-120, HAR, the Department requests a procurement exemption to purchase the following:

3. Description of goods, services or construction:
Construction Change Order to install new replacement roof structure over an existing unsuitable roof system discovered during
construction.

4. Name of Vendor: Commercial Roofing and Waterproofing Hawaii, Inc. 5. Pnce:

Address: 2002 Kahai Street $250,000 (estimate)

Honolulu,_Hawaii_96819
6. 7. Prior Exemption Ref. No.
Term of Contract: From:Oct.2011 To:Jan.2012 0

8. Explanation describing how procurement by competitive means is either not practicable or not advantageous to the State:
(see Attachment)

. Details of the process or procedures to be followed in selecting the vendor to ensure maximum fair and open competition
as practicable:
(Not Applicable)

10. A description of the agency’s internal controls and approval requirements for the exempted procurement:
Approval of the Public Works Adminstrator is required for issuance of the Change Order for the required work.
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/
REQUEST FOR EXEMPTION FROM CHAPTER 103D, HRS (Cont.)

12. A list of agency personnel, by position, who will be involved in the approval process and administration of the contract:

Name Position Involvement in Process

Ernest Lau / Public Works Administrator Approval LI Administration

Eric Nishimoto / Branch Chief LI Approval Administration

Gina Ichiyama i Section Head LI Approval Administration

Edwin Santa Maria / Area Architect LI Approval Administration

Lloyd Maki J Project Coordinator LI Approval Administration

LI Approval LI Administration

Department: DAGS, PWD, Project Mgmt. Br.

13 Direct in uiries to•
Contact Name: Lloyd Maki wuw. 7-’L4i, L ti-iis.

. q PhoneNumber: (808) 586-0479
Fax Number: (808) 586-0530

Agency shall ensure adherence to applicable administrative and statutory requirements

14. I certify that the information provided above is, to the best of my knowledge, true and correct.

Dyi

- Reserved for SPO Use On1y

15 .Date Notice Posted “/ LB / I I

The Chief Procurement Officer is in the process of reviewing this request for exemption from Chapter 103D, HRS. Submit
written objections to this notice to issue an exemption from Chapter 103D, fIRS, within seven calendar days or as otherwise
allowed from the above posted date to: Chief Procurement Officer

State Procurement Office
P.O. Box 119
Honolulu, Hawaii 96810-0119

Chief Procurement Officer’s comments:

16.

Approval is granted based on the department’s determination that additional services are required
due to unforeseen circumstances and if provided by a different Contractor, may void the
warranty of work contracted to the initial Contractor.

This approval is for the solicitation process only, HRS section 103D-310(c) and HAR section 3-
122-112, shall apply and award is required to be posted on the Awards Reporting System.

APPROVED DISAPPROVED El NO ACTION REQUIRED

624(_4. —----

Chief Procurement Offier ‘‘ Date( ‘
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#8. Explanation describing how procurement by competitive means is neither practicable or not
advantageous to the State.

Subject Project: Waimea Public Library
Install Photovoltaic System
DAGS Job No. 54-36-6505
Re: Request for Procurement Exemption

Contractor: Commercial Roofing and Waterproofing Hawaii, Inc.
Contract No.: 59473
Contract Amount: $327,000 (original)
Notice to Proceed: September 13, 2010
Completion Date: March 11, 2011

This request for Procurement Exemption is being made to allow the current construction contractor to
perform work beyond that of their original scope-of-work and price. This request is necesssary for the
following reasons:

a. The original Scope of Work for this project involves the installation of a new photovoltaic system atop
the existing library roof. Also included in the original scope of work is the removal of the existing roof
membrane and the installation of a new roof membrane tied into the support structure of the new
photovoltaic system.

b. Upon removal of the existing roof membrane, it was discovered that the existing concrete roof deck,
which was expected to be structural concrete, is actually composed of what appears to be an
unreinforced lightweight cementitious material laid upon an asphaltic sheet and wire fabric. In some
areas, the cementitious material is badly deteriorated and crumbles when handled. [Note: Material
samples are available for inspection if desired.]

c. Upon evaluation, our design consultants have determined that the existing roof deck is structurally
unsuitable to support the new photovoltaic system. The deteriorated condition of the roof deck would
also make it impossible to obtain a warranty for any new roof membrane system installed on top of it.

d. Based on their evaluation, the design consultant has offered the following two options:
1. Option #1: Remove the existing roof deck and install a new roof deck atop the existing steel joist

framing system. The new roof deck would be designed to support the new photovoltaic system
currently in contract.
a) This option would require removal and replacement of the existing plaster ceiling below the

roof deck which would in turn necessitate interior renovation work be performed.
b) The estimated construction cost of this option is approximately $750,000.

2. Option #2: Retain and abandon the existing roof deck in-place and construct a new roof deck
above it. The new roof deck would be designed to support the new photovoltaic system currently
in contract.
a) The viability of this option is contingent upon the structural integrity of the existing concrete

bond beams, the confirmation of which is currently being pursued under the design
consultant’s contract. This work includes performing x-ray scanning, coring and compression
tests.

b) The estimated construction cost of this option is approximately $250,000.

e. At present, the roof deck has been covered with a layer of roofing material to provide temporary
protection against the weather.

f. After meeting with the Hawaii State Public Library System (HSPLS) representative (Mr. Keith Fujio), it
has been decided to pursue Option #2, if the integrity of the bond beams are found to be adequate.

g. Although a roof membrane layer has been installed to offer some degree of protection against the
weather, and will be further reinforced along its edges to provide additional resistance to wind blow
off, these measure are considered only temporary, expected to last only about six months.
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Therefore, the construction of the new roof deck must also commence in an expedited manner to
avoid the potential threat that the temporary roof membrane will be compromised by any severe
inclement weather that might occur and to avoid the subsequent damage to the Library’s interior and
contents.

h. Installation of the new roof structure, roofing material, and photovoltaic system by the same contractor
will avoid potential problems with warranties and coordination of work.

I. It is not advantageous to the State to bid this work out due to 1) the time required for bidding, award
and execution of the contract, 2) the potential conflicts with coordination of work between different
contractors, and 3) the potential voiding of warranties where the work of one contractor affects another.

j. Since the current roofing is only temporary, an expedited solution is necesarry. In addition, the current
contractor has already purchased the materials for the photovoltaic system and the permanent roof
membrane system. Therefore, it would be more economical to construct the additonal work and install
the already purchased materials under one contract, with no coordination nor warranty issues.

Upon approval of this exemption request and completion of the new roof deck design, a Post Contract
Document (PCD) comprised of drawing and specifications will be issued to the current Contractor, and a
cost negotiated, for the construction of the new roof deck.

Due to need to implement and complete the new work as quickly as possible (due to the potential hazards
noted above), in negotiating the construction cost, the Contractor will not be required to solicit bids for any
portion of the work.


